
Department of Public Works Building Committee 
 

Meeting minutes 

 

February 24, 2016 

 

 

Present:  Jason Burbank (5:06), Jay Depuccio, Mark Fairbrother, Deb Radway, Ken Morin.  

Tom Bergeron (DPW), David Jenson (BI) (5:05), Walter Ramsey (Planner).  From W&S- 

Jeffrey Alberti and Mike X. 

 

Convene:  5:02 PM 

 

W&S distributed revised sq ft sheet that reflect our revisions of the previous meeting.  

They went over the current estimated cost, which is still north of 11M.  There was 

discussion of contingency amounts, the role of an OPM.  These figures include extending 

sewer and water lines up Sandy Lane and in to the building. 

The Com went over the new individual sq ft layouts and discussed the impact of Rev2 

modifications.  The question of whether or not Buildings & Grounds should be moved to 

the new building came up again; it was tabled after discussion. 

After today’s meeting W&S will come up with a new floor plan incorporating the cuts. 

Passed out a table of actual projects and per sq. ft. costs and projected these costs several 

years down the road. 

Tom:  Cut the small lift. 

W&S wants to produce at least tentative site plan to start getting facts to see if some of 

the contingencies can be cut to bring down the price.  Tonight they did have sheets with a 

proposed larger building than what we would be doing.  There was general discussion 

about the layout of the site with existing buildings to be kept of taken down, and the 

delineation of bordering wetlands, and soil conditions because of past landfill and 

dumping practices. 

For the next meeting:  recalculate sq ft based on tonight’s deliberation. 

 

W&S asked about the Town’s level of excluded debt and whether or not this project 

would just replace debt that is being retired. 

 

Next meeting February 18, 2016 at 5:00 in Town Hall. 

 

Motion to adjourn at 6:25 by Radway, 2
nd

 by Mark.  5-0 

 


